COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/25/2009

ESTIMATE SUMMARY 09:49:35
CONTID: C17261 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17261-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 89.0 DAYS TIME ALLOW: 7/3/2017 FIXED COMPLETION DAT
I 25 - Commercial to Main - SB PERCENT TIME: 11.62 ORIG TIME ALLOW: 7/3/2011 FIXED COMPLETION DAT
PROJECT NO: ES2 0251-335
I-25 - Commercial to Main - SB
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/25/2009 DATE TIME STARTED 05/29/2009
9002 N. MOORE RD. DATE LET 05/29/2009 DATE WORK BEGAN
DATE AWARDED 05/29/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/29/2009 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 05/29/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,191,881.38 PARTICIPATING $ 271,996.61 $ 271,996.61
AWARD PROJECT AMT: ¢  4,134,396.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 5.24% TOTAL EARNINGS 271,996.61 271,996.61
FUNDS AVAILABLE: $ 4,919,884.77 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 271,996.61 271,996.61
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,364.87 -6,364.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 265,631.74 265,631.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 265,631.74 265,631.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 265,631.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17261-BID ESTIMATE RUN 08/25/2009
PROJECT: ES2 0251-335 ESTIMATE NO: 0001 09:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0005 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 304.000 0.000
SY 0.000 0.00
15.89000 0.000 0.00
0010 202-00200 REMOVAL OF SIDEWALK 680.000 0.000
SY 0.000 0.00
3.33000 0.000 0.00
0015 202-00203  *REMOVAL OF CURB AND GUTTER 1,077.000 0.000
LF 0.000 0.00
3.21000 0.000 0.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 7,886.000 0.000
SY 0.000 0.00
2.55000 0.000 0.00
0025 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 312.000 0.000
SY 0.000 0.00
2.28000 0.000 0.00
0030 202-00700 REMOVAL OF LIGHT STANDARD 22.000 0.000
EACH 0.000 0.00
368.74000 0.000 0.00
0035 202-00750  REMOVAL OF LUMINAIRE 22.000 0.000
EACH 0.000 0.00
184.37000 0.000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 426.000 0.000
LF 0.000 0.00
2.96000 0.000 0.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
223.62000 0.000 0.00
0050 202-06000 *REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
21,869.64000 0.000 0.00
0055 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,722.000 0.000
cYy 6,062.000 75,775.00
12.50000 6,062.000 75,775.00
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PCN: 17261-BID ESTIMATE RUN 08/25/2009
PROJECT: ES2 0251-335 ESTIMATE NO: 0001 09:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 203-01500 *BLADING 150.000 0.000
HOUR 0.000 0.00
153.41000 0.000 0.00
0065 203-01510 *BACKHOE 150.000 0.000
HOUR 0.000 0.00
189.34000 0.000 0.00
0070 208-00002 EROSION LOG (12 INCH) 500.000 0.000
LF 0.000 0.00
13.78000 0.000 0.00
0075 208-00011 EROSION BALES (WEED FREE) 200.000 0.000
EACH 0.000 0.00
160.15000 0.000 0.00
0080 208-00020 SILT FENCE 2,000.000 0.000
LF 347.000 1,964.02
5.66000 347.000 1,964.02
0085 208-00033 SEDIMENT TRAP 20.000 0.000
EACH 0.000 0.00
113.48000 0.000 0.00
0090 208-00034 GRAVEL BAG 300.000 0.000
LF 0.000 0.00
6.93000 0.000 0.00
0095 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
7,131.13000 0.000 0.00
0100 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 350.000 0.000
HOUR 0.000 0.00
37.84000 0.000 0.00
0105 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 450.000 0.000
HOUR 0.000 0.00
102.40000 0.000 0.00
0110 208-00205 EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 0.000 0.00

85.04000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 08/25/2009
PROJECT: ES2 0251-335 ESTIMATE NO: 0001 09:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0115 210-04010 *ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
595.77000 0.000 0.00
0120 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 4,172.000 0.000
cY 0.000 0.00
37.73000 0.000 0.00
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 35.000 0.000
TON 0.000 0.00
216.88000 0.000 0.00
0130 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,651.000 0.000
TON 0.000 0.00
137.34000 0.000 0.00
0135 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 1,326.000 0.000
TON 0.000 0.00
139.01000 0.000 0.00
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,488.000 0.000
GAL 0.000 0.00
5.08000 0.000 0.00
0145 412-00600 CONCRETE PAVEMENT (6 INCH) 37.000 0.000
sy 0.000 0.00
62.86000 0.000 0.00
0150 420-00102 GETEXTILE (EROSION CONTROL) (CLASS 1) 5,598.000 0.000
SY 0.000 0.00
3.13000 0.000 0.00
0155 506-00030 *GROUTED RIPRAP 11.000 0.000
cy 0.000 0.00
291.26000 0.000 0.00
0160 507-00700 *SLOPE AND DITCH PAVING (SPECIAL) 16.400 0.000
cY 0.000 0.00
1,633.43000 0.000 0.00
0165 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 23.000 0.000
LF 0.000 0.00

133.83000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 08/25/2009
PROJECT: ES2 0251-335 ESTIMATE NO: 0001 09:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 243.000 0.000
LF 0.000 0.00
84.25000 0.000 0.00
0175 604-00305 *INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,491.00000 0.000 0.00
0180 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,146.14000 0.000 0.00
0185 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,260.62000 0.000 0.00
0190 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,896.82000 0.000 0.00
0195 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,942.71000 0.000 0.00
0200 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 1,233.000 0.000
LF 0.000 0.00
84.49000 0.000 0.00
0205 608-00000 *CONCRETE SIDEWALK 1,448.000 0.000
SY 0.000 0.00
62.86000 0.000 0.00
0210 608-00010 *CONCRETE CURB RAMP 104.000 0.000
sy 0.000 0.00
113.62000 0.000 0.00
0215 608-00026 CONCRETE BIKEWAY (6 INCH) 2,121.000 0.000
SY 0.000 0.00
62.25000 0.000 0.00
0220 608-10010 *SIDEWALK DRAIN 4.000 0.000
EACH 0.000 0.00

1,730.37000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 08/25/2009
PROJECT: ES2 0251-335 ESTIMATE NO: 0001 09:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0225 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 555.000 0.000
LF 0.000 0.00
16.92000 0.000 0.00
0230 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 3,825.000 0.000
LF 0.000 0.00
19.94000 0.000 0.00
0235 609-23000 *GUTTER (SPECIAL) 451.000 0.000
LF 0.000 0.00
12.39000 0.000 0.00
0240 609-24004 GUTTER TYPE 2 (4 FOOT) 818.000 0.000
LF 0.000 0.00
18.13000 0.000 0.00
0245 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 758.000 0.000
SF 0.000 0.00
12.09000 0.000 0.00
0250 610-00060 MEDIAN COVER MATERIAL (BRICK PAVERS) 1,298.000 0.000
SF 0.000 0.00
18.13000 0.000 0.00
0255 613-16000 LUMINAIRE (SPECIAL) INDUCTION (55 WATT) 6.000 0.000
EACH 0.000 0.00
2,712.30000 0.000 0.00
0260 613-16020 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 31.000 0.000
EACH 0.000 0.00
2,990.16000 0.000 0.00
0265 613-30005 LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 6.000 0.000
EACH 0.000 0.00
5,730.84000 0.000 0.00
0270 613-34250 LIGHT STANDARD METAL (25 FOOT) 27.000 0.000
EACH 0.000 0.00
5,688.30000 0.000 0.00
0275 613-40012 LIGHT STANDARD FOUNDATION SPECIAL 33.000 0.000
EACH 0.000 0.00

1,697.41000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 08/25/2009
PROJECT: ES2 0251-335 ESTIMATE NO: 0001 09:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0280 614-00013 SIGN PANEL (CLASS III) 180.000 0.000
SF 180.000 5,427.00
30.15000 180.000 5,427.00
0285 614-00044 TIMBER SIGN POST 4X4 INCH 176.000 0.000
LF 176.000 1,760.00
10.00000 176.000 1,760.00
0290 626-00000 MOBILIZATION 1.000 0.000
LS 0.250 59,834.43
239,337.70000 0.250 59,834.43
0295 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70021 F/A ON-THE-JOB TRAINEE 2,100.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,736,285.15 $ 144,760.45% 144,760.45

CAT NO0201 LANDSCAPING

0320 207-00205 TOPSOIL 1,636.000 0.000
cy 0.000 0.00
15.45000 0.000 0.00
0325 213-00003  MULCHING (WEED FREE) 1.620 0.000
ACRE 0.000 0.00

1,008.95000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 08/25/2009
PROJECT: ES2 0251-335 ESTIMATE NO: 0001 09:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 LANDSCAPING
0330 213-00061 MULCH TACKIFIER 300.000 0.000
1B 0.000 0.00
2.97000 0.000 0.00
0335 700-70310 F/A LANDSCAPING 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 527,801.70 $ 0.00$ 0.00
CAT NOO0305 RETAINING WALLS
0340 206-00000 *STRUCTURE EXCAVATION 1,657.250 0.000
cy 1,657.250 11,236.16
6.78000 1,657.250 11,236.16
0345 206-00100 *STRUCTURE BACKFILL (CLASS 1) 6,447.000 0.000
cy 0.000 0.00
27.08000 0.000 0.00
0350 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,926.000 0.000
cY 0.000 0.00
33.85000 0.000 0.00
0355 504-04420 *PRECAST PANEL FACING 1,266.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0360 506-00209 *RIPRAP (9 INCH) 340.000 0.000
cY 0.000 0.00
124.03000 0.000 0.00
0365 506-00212 *RIPRAP (12 INCH) 584.000 0.000
cy 0.000 0.00
142.21000 0.000 0.00
0370 506-00218 *RIPRAP (18 INCH) 3,490.000 0.000
cY 800.000 116,000.00
145.00000 800.000 116,000.00
0375 514-00200 PEDESTRIAN RAILING (STEEL) 1,556.000 0.000
LF 0.000 0.00
307.36000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 08/25/2009
PROJECT: ES2 0251-335 ESTIMATE NO: 0001 09:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 RETAINING WALLS
0380 601-40400 STRUCTURAL CONCRETE STAIN (NB WALLS) 32.000 0.000
sy 0.000 0.00
3.95000 0.000 0.00
0385 602-00000 REINFORCING STEEL 7,112.000 0.000
1B 0.000 0.00
0.93000 0.000 0.00
0390 613-00200 2 INCH ELECTRICAL CONDUIT (RIGID) 804.000 0.000
LF 0.000 0.00
22.85000 0.000 0.00
CAT 0305 CURRENT AMT 1,419,832.98 $ 127,236.165S 127,236.16
CAT NO0306 STRUCTURE P-18-BF (NB LINDEN)
0395 700-70130 F/A REPAIR (BRIDGE DECK REPAIR P-18-BF) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 202-00201 REMOVAL OF CURB CHANGE ORDER 2 290.000 0.000
LF 0.000 0.00
3.48000 0.000 0.00
0405 202-00220 REMOVAL OF ASPHALT MAT CHANGE ORDER 2 4,771.000 0.000
sy 0.000 0.00
2.55000 0.000 0.00
0410 202-00425 REMOVAL OF BRIDGE RAILING CHANGE ORDER 2 290.000 0.000
LF 0.000 0.00
8.67000 0.000 0.00
0415 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 410.000 0.000
CHANGE ORDER 2
sy 0.000 0.00
159.81000 0.000 0.00
0420 403-33842 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) CHANGE 2,086.000 0.000
ORDER 2
sy 0.000 0.00
130.55000 0.000 0.00
0425 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) CHANGE ORDER 2 383.000 0.000
GAL 0.000 0.00
5.08000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 08/25/2009
PROJECT: ES2 0251-335 ESTIMATE NO: 0001 09:49:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 STRUCTURE P-18-BF (NB LINDEN)

0430 515-00120 WATERPROOFING (MEMBRANE) CHANGE ORDER 2 612.000 0.000
sy 0.000 0.00
10.37000 0.000 0.00
0435 518-03000  SAWING AND SEALING BRIDGE JOINT CHANGE ORDER 2 76.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0440 601-03040  CONCRETE CLASS D (BRIDGE) CHANGE ORDER 2 68.000 0.000
cy 0.000 0.00
599.04000 0.000 0.00
0445 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACING) CHANGE ORDER 2 150.000 0.000
LF 0.000 0.00
20.91000 0.000 0.00
0450 606-01370  TRANSITION TYPE 3G CHANGE ORDER 2 2.000 0.000
EACH 0.000 0.00
1,325.76000 0.000 0.00
0455 606-01380  TRANSITION TYPE 3H CHANGE ORDER 2 2.000 0.000
EACH 0.000 0.00
774.75000 0.000 0.00
0460 606-10700  BRIDGE RAIL TYPE 7 CHANGE ORDER 2 340.000 0.000
LF 0.000 0.00
141.64000 0.000 0.00
0465 626-00100  MOBILIZATION (WITHOUT AUTOPAY) CHANGE ORDER 2 1.000 0.000
LS 0.000 0.00
45,000.00000 0.000 0.00
0470 627-00002  THERMOPLASTIC PAVEMENT MARKING CHANGE ORDER 2 1,036.000 0.000
SF 0.000 0.00
3.63000 0.000 0.00
CAT 0306 CURRENT AMT $ 507,961.55 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT $ 5,191,881.38 $ 271,996.61 % 271,996.61



